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450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
April 13,2018

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
March 2018 Monthly Progress Report #047

Dear Mrs. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the March 2018 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de maximis, inc.

M%M

Benme L. Underwood
Project Coordinator

BLU/MHS/jr
Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #047

PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: March 2018

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e None.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

¢ None.

C/D.WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT
ACTIVITIES / DELIVERABLES

e Receive EPA approval of the Remedial Investigation (RI) Report, dated February 6, 2018.
e Initiate development of the Alternatives Screening Technical Memorandum, upon receipt of EPA

approval regarding the Remedial Action Objectives Technical Memorandum (Appendix L to the
RI Report).

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

o None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.
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